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In its Fifth Report and Qrder in the above proceeding, the Commission
adopted a rule (47 C.F.R. §73.624) imposing a staggered schedule of deadlines for
construction of digital television (DTV) facilities by commercial and noncommercial
television licensees. Under that schedule, network affiliates in the ten largest television
markets are required to complete construction by May 1, 1999, unless an extension is
granted by the Commission. Supplementing that rule were voluntary statements of
intent by network companies and group owners to construct DTV facilities by
November 1, 1998 in certain of those largest markets. In that connection, the
Commission has asked these entities to “file reports at six-month intervals, beginning
on November 1, 1997, stating that their plans to meet those [voluntary] deadlines are
on schedule or specifying any difficulties encountered in attempting to meet those
deadlines.” !

CBS filed its first progress report on November 3, 1997, for the four top-ten
markets -- New York, Philadelphia, San Francisco and Detroit -- in which CBS then
intended to accelerate construction of DTV facilities beyond the requirements of the
rule. As explained below in this second progress report, unavoidable circumstances
have made it impossible to complete construction of DTV facilities in Detroit by
November 1. However, CBS now intends to complete construction of DTV facilities
associated with KCBS-TV in Los Angeles ahead of our original schedule and begin
that station’s DTV operations by November 1, 1998.

BS-DT nnel 56, New York

WCBS-DT was granted a construction permit on December 17, 1997. A
Harris Corp. panel antenna system has been purchased and will be installed on an
existing tower atop the Empire State Building when mast reinforcement has been
completed. Arrangements have been made with the contractor and its union to

! Fifth Report and Order, MM Docket No. 87-268, released April 21, 1997 at §{76-
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accelerate work on this installation reinforcement, which involves coordination with
other broadcasters for reduced power operation, by implementing twelve hour shifts
for this difficult and hazardous work. A Harris Corp. DTV transmitter has been
installed and is operating into test loads. An initial problem in locating a path for the
DTV transmission lines has been resolved and their installation has been completed.

CBS currently anticipates that, absent unforeseen circumstances, WCBS-DT
will be in operation prior to November 1, 1998

- hannel 26, Philadelphi

A construction permit application was filed for KYW-DT on April 8, 1998. As
described in our November 3 progress report, KYW-DT plans to construct its facilities
at the existing KYW-TV transmitter location, which is jointly owned with WPVI-TV,
the ABC-owned station in Philadelphia. CBS is leasing DTV antenna space on a new
1277 foot tower to be constructed by WPVI-TV at that location. Construction of the
tower base and guy anchor piers has begun, and CBS understands that construction of
the tower will begin in June. CBS has ordered a Dielectric DTV antenna for KYW-DT
and has retained an architect to design the new transmitter building.

CBS currently anticipates that, absent unforeseen circumstances, KYW-DT will
be in operation prior to November 1, 1998.

IX-DT nnel 29, San Franci

KPIX-DT was granted a construction permit on March 3, 1998. The station
will transmit from the Mount Sutro tower in San Francisco, the location of the NTSC
transmitters of KPIX-TV and nine other San Francisco area television stations. The
Mount Sutro tower facility is managed by a group of four television stations, including
KPIX-TV. Joint planning and construction of the DTV facilities at this site is being
coordinated by Sutro Tower, Inc. (“Sutro”), the business entity of the tower
management group.

Sutro has contracted with Dielectric Communications, Inc. to design and
manufacture a ten-station DTV antenna system, along with its associated transmission
lines and station combiner system. The transmission lines have been delivered, and a
mid-August delivery of the antenna and combiner system is anticipated.
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The installation of the DTV antennas and transmission lines requires the
approval of the San Francisco Planning Commission, and Sutro duly filed
an environmental impact statement and building permit application with that
Commission pursuant to California law. The Planning Commission accepted the
environmental impact statement and, on February 26, 1998, granted the building permit
to install the antenna system and transmission lines. An appeal of that grant to the San
Francisco Board of Supervisors by a neighborhood group has been dismissed for lack
of jurisdiction. It is not yet known whether the neighborhood group will pursue an
appeal in California Superior Court.

CBS anticipates that, absent a court injunction or other unforeseen
circumstances, KPIX-DT will be in operation prior to November 1, 1998.

WW]J-DT, Channel 44, Detroit

A construction permit application was filed for WWJ-DT in April 1998. CBS
intends to collocate WWIJ-DT with its improved NTSC facility -- WWJ-TV --on a
new tower to be constructed on the site currently occupied by the WWIJ(AM) antenna
system. All necessary approvals to construct this new tower have been obtained, and
the tower vendor is completing the final design.

To avoid potential difficulties in maintaining WWJ(AM)’s directional pattern,
which the new TV tower could cause, CBS applied for and the Commission granted a
construction permit to relocate the WWJ(AM) antenna system to a new site in Berlin
Township, Michigan, on October 10, 1997. Although all other necessary federal and
state approvals for construction of the new WWJ(AM) transmitting facilities have been
granted, the Berlin Township Board of Supervisors rejected the recommendation of the
Berlin Township Planning Commission that the project be approved. CBS commenced
litigation against Berlin Township in Michigan state court seeking, among other things,
an order directing the township supervisors to approve the project. On April 27, the
Board of Supervisors agreed to settle the litigation and allow the AM station relocation
plan to go forward.

While we now intend to proceed expeditiously with the AM relocation project,
work on the construction of the new TV tower at the present WWJ(AM) antenna site
cannot proceed until approximately 20 weeks after the commencement of the radio
project. The television tower construction will then take approximately five additional
months to complete, absent unforeseeable weather or other delays.



Magalie Roman Salas
May 1, 1998
Page 4

Because of these unavoidable circumstances, the November 1, 1998 voluntary
deadline for completion of construction and commencement of the operation of WWJ-
DT cannot be met.

KCBS-DT, Channel 60, Los Angeles

A construction permit application for KCBS-DT was filed in April 1998.
Along with other licensees planning to construct DTV facilities at the antenna farm on
Mount Wilson, CBS has been in discussions with the electric utility to provide
additional power to the site to support these DTV operations. The utility has
committed to providing that increased power capacity by October 1. CBS has ordered
a Harris DTV transmitter and is negotiating with Dielectric to purchase a DTV antenna
system. CBS is also in discussions with a structural engineer to define the tower
modifications that might be required to support the new DTV antenna and transmission
line. Concurrently, discussions are being held with architects to determine the building,
ventilation and electrical modifications required for this project.

Assuming that the electric utility’s commitment to provide increased capacity
by October 1 is met and that no other unforeseen circumstances are encountered, CBS
anticipates that KCBS-DT will be in operation by November 1, 1998.

Respectfully submitted,
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